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Mountain View Youth Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

144/013-01-2006   
Energy Savings Project

$990,000.00 Johnson Controls, Inc. Bill Bauer
Herb Stonebrook$940,500.00 SBC Approval of DOC

Processing Contract
11/14/07: Contract in signature process

Energy

144/013-02-2006   
Campuswide Window Replacem

$300,000.00 Grieve Associates Architects
Shelton General Contractors

Doug Freeman
Bill Edwards$257,400.00 Active Construction

Renovation

2 Projects ( Total Budgeted Cost of Projects )$1,290,000.00

Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

144/000-01-2007   
Youth Dev Ctrs-Security Contro

$1,000,000.00 Centric Architects Doug Freeman
$803,000.00 Project Not Started

Processing Contract
11/07/07:  Design Contract in signature process

Renovation

144/000-03-2006   
Master Plan-Juvenile Facilities

$100,000.00 Everton Oglesby Askew Architects Howard Symons
$0.00 In Progress

Planning

144/000-02-2006   
Youth Dev Ctrs-Campus Lightin

$380,000.00 Entech Engineering
Reynolds Electrical Contractors, LLC

Doug Freeman
Bill Edwards$330,000.00 Active Construction 11/06/07: Construction NTP issued, RSC is 5/03/08

Renovation

3 Projects ( Total Budgeted Cost of Projects )$1,480,000.00
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Taft Youth Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

144/005-01-2007   
New Dormitory-Food Service Bl

$4,200,000.00 Barge Waggoner Sumner & Cannon Doug Freeman
$3,465,000.00 Project Not Started

Processing Contract
11/06/07: Design contract in signature process

New Construction

144/005-01-2006   
Reroof Five Buildings

$490,000.00 Charles King & Associates, Inc. Brewer Evans
Bill Edwards$424,600.00 Design Development Phase 8/07/07:  Program approved, NTP to combined 

SDP/DDP authorized

Re-roof

144/005-03-2005   
Window/Door Replacement

$180,000.00 Charles King & Associates, Inc.
T.U. Parks Construction Company

Doug Freeman
Bill Edwards$151,470.00 Active Construction

Renovation

144/005-04-2005   
Water/Sewer Emerg Generator

$315,000.00 Lamar Dunn & Associates
John Bouchard & Sons Co.

Doug Freeman
Bill Edwards$269,500.00 Active Construction

Renovation

144/005-02-2003   
Main Boiler Replacement

$950,000.00 MEP Engineering
Interstate Mechanical Contractors, Inc.

Doug Freeman
Jim Bryant$779,600.00 Construction Closed Out As of 11/05, Designer has not been closed out

Renovation

144/005-01-2003   
Replace Storage Tank

$550,000.00 MEP Engineering
The Crom Corporation

Doug Freeman
Jim Bryant$440,000.00 Construction Closed Out As of 11/05/07, Designer not closed out

Renovation

144/005-02-2005   
Water Tank Repair

$190,000.00 MEP Engineering
K & N Painting Company, Inc.

Doug Freeman
Jim Bryant$154,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 11/20/07

Renovation

144/005-01-2005   
Steam Line Replacement

$216,000.00 West Welch Reed
Interstate Mechanical Contractors, Inc.

Doug Freeman
Jim Bryant$187,990.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 3/30/2008

Renovation

144/005-03-2003   
New Multipurpose Bldg

$3,907,115.00 Upland Design Group, Inc.
Mid-State Construction Co., Inc.

Doug Freeman
Jim Bryant$3,489,150.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 7/24/07

New Construction

9 Projects ( Total Budgeted Cost of Projects )$10,998,115.00

Wilder Youth Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

144/011-02-2007   
Sprinkler System Repair

$500,000.00 Buchart-Horn, Inc. Doug Freeman
$440,000.00 Project Not Started

Processing Contract
11/07/07: Design contract in signature process

Renovation

144/011-01-2007   
Reroof Five Buildings

$1,150,000.00 Tennessee Roofing Consultants Inc Brewer Evans
$572,000.00 Project Not Started

Processing Contract
11/07/07:  Design contract in signature process

Re-roof

144/011-01-2004   
Transformer Replacement

$380,000.00 Ellers Oakley Chester & Rike Inc
Gephart Electrical Contractors

Doug Freeman
Ron Sabelhaus$340,780.00 Construction Closed Out As of 11/13/07, Designer not closed out

Renovation

3 Projects ( Total Budgeted Cost of Projects )$2,030,000.00

Woodland Hills Youth Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

144/002-01-2006   
Energy Project

$990,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Herb Stonebrook$925,512.00 Final Design

Energy

144/002-02-2006   
Campuswide Window Replacem

$300,000.00 Gobbell Hays Partners, Inc.
Keystone Construction Services, LLC

Doug Freeman
Jim Bryant$257,400.00 Active Construction 9/17/07: Construction NTP, RSC 3/14/08

Renovation

144/002-01-2005   
Maintenance & Repairs

$580,000.00 AlphaThree Group, Inc.
Heffington Construction Co.

Doug Freeman
Jim Bryant$522,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 12/05/2007

Energy

3 Projects ( Total Budgeted Cost of Projects )$1,870,000.00
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$17,668,115.00Department Totals:  Projects  Valued  at20 ( Total Budgeted Cost of Projects )
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